

Cartridge & Cloud - Production Roadmap / Sprint Plan v0.6

Baseline documental v0.6 - Sprint 16 en curso

VRM Games / Blas Luis Rocha González

01/07/2026

Índice

1. Estado	1
2. Sprint 16 restante	2
3. Sprint 17	2
4. Hitos	2

Proyecto: Cartridge & Cloud

Plataforma: PC / Steam

Motor: Unity 6.3 LTS 6000.3.18f1 / URP 17.3.0

Versión de aplicación: 0.0.17

Baseline documental: v0.6

Último commit técnico validado: 091090c43855b0b26b09abe9335d18b978ac7eab

Último commit observado en main: d54316c771aab2143993e99b9fd58f2f88016568

Estado global: Sprints 0-15 CLOSED / PASS; Sprint 16 IN PROGRESS; Sprint 17 PENDING

1. Estado

	Sprint	Nombre	Estado	Entregable
	0	Project Foundation	CLOSED / PASS	proyecto y build
	1	Bootstrap & Scene Flow	CLOSED / PASS	navegación
	2	Core Data & Save Skeleton	CLOSED / PASS	sesión y slots
	3	Player Movement & Camera	CLOSED / PASS	input/cámara
	4	Grid & Placement Foundation	CLOSED / PASS	placement
	5	Store Shell & Access	CLOSED / PASS	shell técnico
	6	Product & Inventory Core	CLOSED / PASS	inventario
	7	Supplier Orders & Receiving	CLOSED / PASS	pedidos/recepción
	8	Displays & Restocking	CLOSED / PASS	displays
	9	Customer Profiles & Spawning	CLOSED / PASS	clientes
	10	Shopping & Reservations	CLOSED / PASS	compra
	11	Queue & Checkout	CLOSED / PASS	checkout
	12	Day Cycle & Closure	CLOSED / PASS	día
	13	Economy & Reports	CLOSED / PASS	economía
	14	Save/Load Complete Slice	CLOSED / PASS	persistencia

Sprint	Nombre	Estado	Entregable
15	UI/UX Integration	CLOSED / PASS	UI completa
16	Art & Audio Representative Pass	IN PROGRESS	escena representativa
17	Vertical Slice Stabilization	PENDING	balance, rendimiento, QA, build

2. Sprint 16 restante

- autoría de StoreInitial;
- prefab del entorno;
- puerta y mobiliario inicial;
- context y conexión runtime;
- desactivación procedural;
- UI click suppression;
- regresión, Golden Path y build.

3. Sprint 17

Balance, profiling, allocations, save/recovery, UX/accessibility, bug fixing, full regression, build Windows, Player.log, cierre documental y aprobación del vertical slice.

4. Hitos

H0-H5 completados funcionalmente. H6 Vertical Slice Approved permanece pendiente de S16/S17.